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30 June 1965

NOTES FOR BART'S REPCORT

I. In connection with new construction:

A, Approved pryoposed field change regarding post
construction,.

B. Drafted letter of agreement for field change
25X1A form signatures, Field
change dees noet change contract smount,

C. Inspected all work in progress,

25X1A D. Checked out reason foxj N statenent

that the large agregate used in the concrete for
foundation walls was not acceptable, (N&te: Tests
for grad@ation showed too high percentage of fines)

E. Observed_ Engineer's Lab 25X1C

Report on Concrete Cylinder test which showed
sample broke at 4100 lbs/sq in, at 7 days,
Test proved conc. mix design very satisfactory,

F. Observed concrete pour 6/23/65 for 11 posts.

G. Discussed contractor "pull-out" period while
awaiting receipt of off-shore materials., This will
afford"breathing period” for Ops crew inside the
building, Estimate this period to start 0/A4 3rd
week in July.

H. Develeped detailed sketch showing j~box
locations for elect, baseboard heaters being

25X1A ordered by_

11, Other VWork:

A. Assisted in design of new wood-louver screen
for 120 lineal feet of perimeter wall, Checked
contractor’'s cost proposal and determined it to
be fair price.
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